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Outline of Presentation: 
Schedule & CEQA Compliance

Activities to comply with  CEQA and 
Ecosystem Management Plan
Updated Schedule
Questions for Advisory Committee: 
September 2004 through January 2005



Activities To Be Completed 
under CEQA for Draft EIR
Define Study Area & Environmental Setting (Existing Baseline Conditions)

Define No Action Alternative Conditions (Future No Project) 

Define Objectives & Develop Screening Criteria

Identify Potential Alternatives & Apply Screening Criteria

Identify Analytical Methods, Level of Detail, & Significance Criteria

Conduct Impact Assessment with Respect to Existing 
Baseline Conditions & No Action Alternative

Conduct Cumulative Impact Assessment

Define Reasonable Range of Alternatives (in detail)

Develop & Assess Mitigation Measures



Activities To Be Completed for 
Ecosystem Management Plan
Define Study Area & Environmental Setting (Same as EIR Process)

Conduct Feasibility Study of Final Alternatives and 
Detailed Cost Estimates (Information to EIR Process)

Define Final Alternatives (From EIR Process)  

Develop Funding Plan (Information to EIR Process)

Other Items To Be Considered

Site-Specific Environmental Documents 
(Water Transfer, Other Projects?)   

Studies to Consider Recreational and Economic Improvement 
Opportunities (SB 12114)   



Overall Schedule
 Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Commitee Support *
Scoping Process Complete
Study Area/Baseline Conditions *
     Additional Data (Se., Fish, Geo., Air Qual) 
     Water Budgets/Hydrology for Salton Sea
     Data Gaps & Compile Data 
No Action Alternative *
Public Outreach 
Analytical Methods & Significance Criteria
Identify Conceptual Alternatives/Apply Screening Criteria
Select Final Alternatives
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Management Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information
File Notice of Determination

LEGEND = "*"  Tasks Under Contract or Partially Contract

Sept. 8



Questions for Advisory Committee 
Meetings: 
September 2004 to January 2005

September 2004
Extent of Study Area
No Action Alternative Criteria

Late October 2004/Early November 2004
Screening Criteria for Alternatives

Late November 2004
List of Initial Alternatives
Apply Screening Criteria to Initial Alternatives

January 2005
Define Final Range of Alternatives
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